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Class of Chance

I] I - Signatories [%] ]I - Project Manager [] III - Unit Manager

Change Titte

CONSOLIDATE OPERABLE UNITS 100-DR-2 AND 100-DR-3

Description/Justification of Change

1. Change the 100-DR-2 Operable Unit (OU) boundary to include the 100-DR-3 OU waste
sites. The U.S. Department of Energy, Richland Operations Office,
U.S. Environmental Protection Agency, and the State of Washington Department of
Ecology, agree that consolidating the 100-DR-3 OU into the 100-DR-2 OU will allow
for a more efficient and effective limited field investigation (LFI) of the
remaining 100-DR reactor area waste sites.

2. Delete the 100-DR-3 OU from the Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement). The Tri-Parties agree that a phased remediation
process and schedule in the consolidated 100-DR-2 OU will be the most efficient and
cost effective manner by which remediation will occur to meet Tri-Party Agreement
Milestone M-16-00 (complete remediation of all OUs). The phased remediation
process will be negotiated by the Tri-Parties at a later date and be made
consistent with the Hanford Site Past-Practice Strategy. The scope of work and
schedule (to include milestones for the LFI report, Focused Feasibility Study, and
Proposed Plan) associated with the new 100-DR-2 OU will be included in the work
plan. Additionally, the 100-DR-2 Work Plan will be modified to include by addendum
the substantive portion of both the LFI and Qualitative Risk Assessment (QRA)
reports.

3. Milestone M-30-05, for the submission of the 100-DR-2 Work Plan, was met on
October 31, 1993. A new Milestone, M-13-09, for the submission of the revised
100-DR-2 Work Plan (including the former 100-DR-3 OU) is established as
September 6, 1994. A target date for the submission of the 100-DR-2 Work Plan,
after public review and including an addendum with the substantive portion of both
the LFI and QRA reports, is established as January 31, 1995. This comprises the
sixth work plan required under M-13-OOC.

Impact of Change None. References to OU 100-DR-3 will be removed from the Tri-Party
Agreement or changed to reflect the enlarged 100-DR-2 OU as necessary.

Affected Documents

Hanford Federal Facility Aoreement and Consent Order Action Plan , Appendices C and D
Preliminary OU Desianation Project , WHC-EP-0216
Hanford Site Waste Information Data System (WIDS)
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SITES ASSOCIATED WITH THE NEW 100-DR-2 OPERABLE UNIT
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ORIGINAL 100-DR-2 SITES ADDITIONAL 100-DR-2 SITES
(PREVIOUSLY 100-DR-3)

116-0-8 (100-D Ca sk Storage Pad) 118-D-1 (100-0 Burial Ground No. 1)

116-DR-3 (105-OR Storage Basin 118-0-2 (100-D Burial Ground No. 2)
Trench)

118-D-3 (100-0 Burial Ground No. 3)
116-DR-4 (105-DR Pluto Crib)

118-0-4 (Construction Burial Ground)
116-DR-6 (1608-OR Liquid Disposal
Trench) 118-DR-1 (105-DR Gas Looo Burial

Ground)
116-DR-7 (105-OR Inkwell Crib)

128-D-1 (100 D/DR Burnina Pit)
116-DR-8 (117-OR Crib)

116-DR-1 0 (Pit)
132-DR-1 (1608-DR Waste Water
Pumping Station) 1607-D1:

Sodium D ichromate Tanker Car off- (1607-01 Septic Tank Associated
Loading Facility Drain Fi eld)

118-D-5 (Ball 3'A Burial Ground) (1607-01 Sanitary Sewer System,
1607-01 Septic Tank)

126-DR-1 (190-OR Clearwell Tank Pit)

1607-0-3 (Septic Tank and Associated
Drain Fi eld)

118-DR-2 (105-DR Reactor Building)

122-DR-1 (105-DR Sodium Fire
Facility )

132-DR-2 (116-oR Reactor Exhaust
Stack)
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